Notice to

US Amy Corps Navigation Interests

of Engineers

Pittsburgh District In reply refer to US Army Corps of Engineers, Pitisburgh District
Notice No. below 1000 Liberty Avenue, Pittsburgh, PA 15222-4186

(412) 395-7183

Notice No. 02-50

Bate: November 14, 2002

1. The following is the Pittsburgh District Repair Fleet's
planned schedule of lock maintenance work that will result in
lock closures or delays to navigation traffic during calendar

yvears 2003 and 2004.

Repair/Maintenance Schedule for 2003

Month/Duration

4 March through
28 March 2003
(25 Days)

14 April through
9 May 2003
(26 Days)

19 May through
30 May 2003
(12 Days)

10 June through
3 July 2003
(24 Days)

Location/Activity

LOCK 2, MONONGAHELA RIVER

Replace Land Wall Emptying and Middle
Wall Filling Valves, and Renovate
Operating Machinery.

Large Chamber (110’ x 720’) Open
Small Chamber (56’ x 360’) Closed
Minor Delays to Navigation

DASHIELDS L/D, OHIO RIVER

Replace Land Wall Filling and Emptying
Valves, and Renovate Operating
Machinery.

Large Chamber (110’ x 600’) Open

Small Chamber (56’ x 360’) Closed
Minor Delays to Navigation

LOCK 2, ALLEGHENY RIVER

Replace River Wall Filling Valve and
Renovate Operating Machinery.

Single Chamber (56’ x 360’') Open
Minor Delays to Navigation

LOCK 4, MONONGAHELA RIVER

Dewater 56’ x 720’ Lock Chamber and
Renovate Downstream Gate 8ill.
Large Chamber (56’ x 7207) Closed
Small Chamber (56’ x 360’) Open
Major Delays to Navigation
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Month/Duration

15 July through
1 August 2003
(18 Days)

4 August through
22 August 2003
(18 Days)

15 September through
2 October 2003
(25 Days)

20 October through
7 November 2003
{19 Days)

10 November through
26 November 2003
(17 Days)

02-50

Location/Activity

PTKE ISLAND L/D, OHIO RIVER

Replace River Wall Emptying Valve and
Renovate Operating Machinery and Repair
Dam Tainter Gate Arms.

Large Chamber (110’ x 1200’) Open

Small Chamber (110’ x 600’} Closed
Minor Delays to Navigation

HANNIBAL L/D, OHIQO RIVER

Replace Middle Wall Filling Valve and
Renovate Operating Machinery. .

Large Chamber (110’ x 1200’') Open
Small Chamber (110’ x 600’) Closed
Minor Delays to Navigation

EMSWORTH L/D, OHIQO RIVER

Dewater 110’ x 600’ Lock Chamber,
Repair Filling and Emptying Valvesg, and
Renovate Valve Operating Machinery.
Large Chamber (110’ x 600’) Closed
Small Chamber (56’ x 360’) Open

Major Delays to Navigation

PIKE ISLAND L/D, OHIO RIVER

Replace Middle Wall Filling Valve and
Renovate Operating Machinery.

Large Chamber (110’ x 1200’) Open
Small Chamber (110’ x 600’) Closed
Minor Delays to Navigation

HANNIBAL L/D, OHIO RIVER

Replace River Wall Emptying Valve and
Renovate Operating Machinery.

Large Chamber (110’ x 1200’) Open
Small Chamber (110’ x 600’') Closed
Minor Delays to Navigation
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Repair/Maintenance Schedule for 2004

Month/Duration

2 March through
23 March 2004
(22 Days)

6 April through

16 April 2004
(11 Days)

4 May through
26 May 2004
(23 bays)

12 July through
6 August 2004
(26 Days)

17 August through

27 August 2004
{11 Daysg)

13 September through

7 October 2004
(25 Days)

Location/Activity

DASHIELDS L/D, OHIO RIVER

Replace Middle Wall Filling and
Emptying Valves, and Renovate Operating
Machinery.

Large Chamber (110’ x 600’) Open

Small Chamber (56’ x 360’) Closed
Minor Delays to Navigation

MORGANTOWN L/D, MONONGAHELA RIVER

Replace Land Wall Filling Valve and
Renovate Operating Machinery.
Single Chamber (84’ x 600’} Open
Minor Delays to Navigation

HILDEBRAND L/D, MONONGAHELA RIVER
Dewater 84’ x 600’ Lock Chamber, Repair
Gates and Seals.

Single Chamber (84’ x 600’) Closed

No River Traffic Can Pass Through Lock

MONTGOMERY 1/D, CHIO RIVER

Dewater 56’ x 360’ Lock Chamber and
Renovate Downstream Gate Sill.
Large Chamber (110’ x 600’) Open
Small Chamber (56’ x 360’) Closed
Minor Delays to Navigation

LOCK 3, ALLEGHENY RIVER

Replace River Wall Emptying Valve and
Renovate Operating Machinery.

Single Chamber (56’ x 360’) COpen
Minor Delays to Navigation

LOCK 2, MONONGAHELA RIVER

Dewater 1107 x 720’ Lock Chamber and
Repair Lock Gates, S8ills and Seals.
Large Chamber (110 x 720’) Closed
Small Chamber (56’ x 360’) Open
Major Delays to Navigation
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Month/Duration

18 October through
2 November 2004
(16 Days)

4 November through
18 November 2004
(16 Days) -

7 December through
9 December 2004
{3 Daysg)

02-50

Location/Activity

PIKE ISLAND L/D, OHIO RIVER

Replace River Wall Filling Valve and
Renovate Operating Machinery.

Large Chamber (110’ x 1200') Open
Small Chamber (110’ x 600’) Closed
Minor Delays to Navigation

HANNIBAL L/D, OHIO RIVER

Replace River Wall Filling Valve and
Renovate Operating Machinery.

Large Chamber (110’ x 1200') Open
Small Chamber (110’ x 600’} Closed
Minor Delays to Navigation

LOCK 5, ALLEGHENY RIVER

Replace Upstream Lock Gates.

Single Chamber (56’ x 360’) Closed

No River Traffic Can Pass Through Lock

2. The above schedules were developed in cooperation with the
Waterways Association of Pittsburgh and are subject to change

due to emergency or unusual conditions. A supplemental notice
will be issued approximately three weeks prior to the start of

each job outlined above. :

FOR THE DISTRICT ENGINEER:

__ 4 L
James g/ Edinge¥, P.E.

Chief, Operations and
Readiness Division



